
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/07/2003

ESTIMATE SUMMARY 14:01:58

CONTID: C13435         ESTIMATE NO: 0008 PROG 1999

PCN: 13435-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6&9 Dillon/Silverthorne PERCENT TIME:

PROJECT NO: STA 0061-069                  

SH 6 & 9 Dillon/Silverthorne

NAME OF ROAD: SH 6 & 9

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/07/2003 DATE TIME STARTED 05/09/2002

14802 W. 44TH AVE. DATE LET 01/31/2002 DATE WORK BEGAN

 DATE AWARDED 01/31/2002 DATE TIME STOPPED 06/27/2003

 DATE CONTRACT EXECUTED 03/04/2002 DATE ACCEPTED 06/27/2003

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,640,522.18 PARTICIPATING $ $ 21,465.64

AWARD PROJECT AMT: 2,324,395.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.74%

86,052.52

21,465.64

21,465.64

21,446.14

$

$

$

$

2,554,469.66

0.00

2,554,469.66

0.00

2,554,469.66

-6,294.63

0.00

2,548,175.03

0.00

AMOUNT DUE 2,548,175.03 21,446.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,446.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

415.0 TIME ALLOW: 6/27/2003 ??:??:??

ORIG TIME ALLOW: 10/15/2002 ??:??:??
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

4,540.00000 4,540.001.000

0.00

0010 *REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

9.000

EACH

142.00000 1,278.009.000

0.00

0015 *REMOVAL OF PIPE 40.000

0.000

202-00035  
 

40.000

LF  

28.00000 1,120.0040.000

0.00

0020 *REMOVAL OF SIDEWALK 1,214.000

0.000

202-00200  
 

1,214.000

SY  

12.00000 14,568.001,214.000

0.00

0025 *REMOVAL OF CURB AND GUTTER 1,967.000

0.000

202-00203  
 

1,967.000

LF  

4.00000 7,868.001,967.000

0.00

0030 *REMOVAL OF ASPHALT MAT 1,012.300

71.100

202-00220  
 

1,083.400

SY  

16.00000 17,334.401,083.400

1,137.60

0035 *REMOVAL OF ASPHALT MAT (PLANING) 124,468.000

0.000

202-00240  
 

124,468.000

SY  

1.25000 155,585.00124,468.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 838.000

0.000

202-00250  
 

838.000

SF  

1.70000 1,424.60838.000

0.00

0045 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

7.000

EACH

148.00000 1,036.007.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 624.000

47.500

203-00060  
 

671.500

CY  

22.00000 14,773.00671.500

1,045.00

0055 *ROADWAY INSULATION MATERIAL (2 INCH) 2,956.000

640.000

203-01200  
 

3,596.000

SF  

4.50000 16,182.003,596.000

2,880.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 1.500

0.000

203-01500  
 

6.500

HOUR

188.00000 282.001.500

0.00

0065 *DOZING 3.000

0.000

203-01550  
 

5.000

HOUR

188.00000 564.003.000

0.00

0070 *EROSION LOG 250.000

0.000

208-00005  
 

250.000

LF  

7.50000 1,875.00250.000

0.00

0075 *EROSION BALES (WEED FREE) 12.000

0.000

208-00011  
 

12.000

EACH

113.50000 1,362.0012.000

0.00

0080 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

227.00000 227.001.000

0.00

0085 *RESET GUARDRAIL TYPE 3 340.000

0.000

210-01130  
 

340.000

LF  

17.00000 5,780.00340.000

0.00

0090 *ADJUST MANHOLE 28.000

0.000

210-04010  
 

28.000

EACH

448.00000 12,544.0028.000

0.00

0095 *ADJUST VALVE BOX 34.000

0.000

210-04050  
 

34.000

EACH

221.00000 7,514.0034.000

0.00

0100 *ADJUST GUARDRAIL 1,062.000

0.000

210-04200  
 

1,062.000

LF  

9.00000 9,558.001,062.000

0.00

0105 *SEEDING (NATIVE) 0.500

0.500

212-00006  
 

1.000

ACRE

578.00000 578.001.000

289.00

0110 *SOIL PREPARATION (SPECIAL) 0.500

0.500

212-00047  
 

1.000

ACRE

2,023.00000 2,023.001.000

1,011.50
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE) 0.500

0.000

213-00003  
 

0.500

ACRE

2,156.00000 1,078.000.500

0.00

0120 *MULCH TACKIFIER 225.000

0.000

213-00061  
 

300.000

LB  

1.30000 292.50225.000

0.00

0125 *SOIL RETENTION BLANKET (PLASTIC) 305.000

0.000

216-00035  
 

305.000

SY  

2.30000 701.50305.000

0.00

0130 *AGGREGATE BASE COURSE (SPECIAL) 1,217.000

33.600

304-09000  
 

1,250.600

CY  

29.00000 36,267.401,250.600

974.40

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 268.940

30.020

403-00720  
 

408.740

TON 

107.00000 31,988.72298.960

3,212.14

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 21,781.200

0.000

403-34701  
 

21,671.420

TON 

34.50000 751,451.4021,781.200

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,356.530

0.000

411-03352  
 

1,349.940

TON 

165.00000 223,827.451,356.530

0.00

0150 EMULSIFIED ASPHALT (CSS-1H) 6,200.000

0.000

411-10253  
 

6,200.000

GAL 

3.00000 18,600.006,200.000

0.00

0155 *CONCRETE PAVEMENT (6 INCH) 173.000

0.000

412-00600  
 

173.000

SY  

46.00000 7,958.00173.000

0.00

0160 *RIPRAP (12 INCH) 7.000

5.000

506-00212  
 

12.000

CY  

437.00000 5,244.0012.000

2,185.00

0165 *CONCRETE SLOPE AND DITCH PAVING 1.100

0.000

507-00000  
 

1.100

CY  

680.00000 748.001.100

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *18 INCH REINFORCED CONCRETE PIPE 63.000

0.000

603-01180  
 

63.000

LF  

114.00000 7,182.0063.000

0.00

0175 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,043.00000 2,043.001.000

0.00

0180 *INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

5,107.50000 5,107.501.000

0.00

0185 *INLET TYPE R  L 15 (10 FOOT) 1.000

0.000

604-19310  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0190 *INLET TYPE R SPECIAL (5 FOOT) 1.000

0.000

604-19405  
 

1.000

EACH

5,108.00000 5,108.001.000

0.00

0195 *6 INCH PERFORATED PIPE UNDERDRAIN 48.000

38.000

605-00060  
 

86.000

LF  

45.00000 3,870.0086.000

1,710.00

0200 *SUBSURFACE DRAIN OUTLET 30.000

10.000

605-84000  
 

40.000

LF  

34.00000 1,360.0040.000

340.00

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000

0.000

606-00301  
 

300.000

LF  

14.50000 4,350.00300.000

0.00

0210 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

585.00000 1,755.003.000

0.00

0215 *TRANSITION TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

760.00000 760.001.000

0.00

0220 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

919.00000 919.001.000

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,873.00000 3,746.002.000

0.00

0230 *END ANCHORAGE (FLARED) 3.000

0.000

606-02005  
 

3.000

EACH

1,385.00000 4,155.003.000

0.00

0235 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.50000 0.000.000

0.00

0240 *CONCRETE SIDEWALK 1,074.500

0.000

608-00000  
 

1,074.500

SY  

43.00000 46,203.501,074.500

0.00

0245 *CONCRETE CURB RAMP 142.000

0.000

608-00010  
 

142.000

SY  

43.00000 6,106.00142.000

0.00

0250 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,272.000

0.000

609-21010  
 

2,272.000

LF  

11.50000 26,128.002,272.000

0.00

0255 *CURB AND GUTTER TYPE 2 (SECTION II-B) 332.000

0.000

609-21020  
 

332.000

LF  

18.00000 5,976.00332.000

0.00

0260 *GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

0.000

LF  

17.00000 0.000.000

0.00

0265 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,211.000

0.000

610-00020  
 

1,211.000

SF  

12.00000 14,532.001,211.000

0.00

0270 *DELINEATOR (TYPE I) 8.000

0.000

612-00001  
 

8.000

EACH

32.00000 256.008.000

0.00

0275 *DELINEATOR (TYPE II) 11.000

0.000

612-00002  
 

11.000

EACH

34.00000 374.0011.000

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE III) 10.000

0.000

612-00003  
 

10.000

EACH

36.00000 360.0010.000

0.00

0285 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,246.000

0.000

613-01200  
 

2,246.000

LF  

16.00000 35,936.002,246.000

0.00

0290 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,654.000

0.000

613-01300  
 

1,654.000

LF  

20.00000 33,080.001,654.000

0.00

0295 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,884.00000 1,884.001.000

0.00

0300 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

2.000

613-70400  
 

4.000

EACH

587.00000 2,348.004.000

1,174.00

0305 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

22.000

SF  

36.00000 0.000.000

0.00

0310 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

24.000

LF  

20.00000 0.000.000

0.00

0315 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000

0.000

614-10125  
 

2.000

EACH

123,277.00000 246,554.002.000

0.00

0320 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 14.000

0.000

614-72895  
 

14.000

EACH

7,569.00000 105,966.0014.000

0.00

0325 *MODIFY TRAFFIC SIGNAL POLE 4.000

0.000

614-86915  
 

4.000

EACH

5,414.00000 21,656.004.000

0.00

0330 *24 INCH CULVERT PIPE (CR 4) 60.000

0.000

624-14024  
 

60.000

LF  

85.00000 5,100.0060.000

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

14,200.00000 14,200.001.000

1,420.00

0340 *CONSTRUCTION SURVEYING (HOURLY) 24.000

0.000

625-00001  
 

40.000

HOUR

227.00000 5,448.0024.000

0.00

0345 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

95,000.00000 95,000.001.000

0.00

0350 *PAVEMENT MARKING PAINT 624.000

0.000

627-00001  
 

624.000

GAL 

28.50000 17,784.00624.000

0.00

0355 *EPOXY PAVEMENT MARKING 312.000

0.000

627-00005  
 

312.000

GAL 

80.00000 24,960.00312.000

0.00

0360 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

6,303.000

0.000

627-30405  
 

6,303.000

SF  

10.50000 66,181.506,303.000

0.00

0365 *SURVEY MONUMENT (TYPE 2) 0.000

1.000

629-01002  
 

1.000

EACH

488.00000 488.001.000

488.00

0370 *SURVEY MONUMENT (TYPE 6) 0.000

4.000

629-01006  
 

4.000

EACH

488.00000 1,952.004.000

1,952.00

0375 *FLAGGING 3,786.750

16.000

630-00000  
 

4,312.750

HOUR

32.00000 121,688.003,802.750

512.00

0380 *TRAFFIC CONTROL INSPECTION 38.000

0.000

630-00007  
 

52.000

DAY 

312.00000 11,856.0038.000

0.00

0385 *TRAFFIC CONTROL MANAGEMENT 69.000

2.000

630-00012  
 

110.000

DAY 

567.50000 40,292.5071.000

1,135.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

454.00000 0.000.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.000

630-80341  
 

2.000

EACH

85.00000 153.001.800

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.200

0.000

630-80342  
 

58.000

EACH

85.00000 4,437.0052.200

0.00

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

85.00000 306.003.600

0.00

0410 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.600

0.000

630-80344  
 

64.000

SF  

14.00000 806.4057.600

0.00

0415 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,135.00000 2,043.001.800

0.00

0420 *PORTABLE MESSAGE SIGN PANEL 30.000

0.000

630-80359  
 

36.000

DAY 

85.00000 2,550.0030.000

0.00

0425 *DRUM CHANNELIZING DEVICE 45.000

0.000

630-80360  
 

50.000

EACH

45.50000 2,047.5045.000

0.00

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

0.000

630-80363  
 

10.000

EACH

45.50000 409.509.000

0.00

0435 *TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

11.35000 3,064.50270.000

0.00

0440 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

6,962.740

F A 

1.00000 0.000.000

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ASPHALT PAVEMENT INCENTIVE -2,667.000

0.000

700-70012  
 

-2,667.000

F A 

1.00000 -2,667.00-2,667.000

0.00

0450 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0455 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A QUALITY INCENTIVE PAYMENT -2,128.050

0.000

700-70025  
 

-2,128.050

F A 

1.00000 -2,128.05-2,128.050

0.00

0465 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A VMS DESIGN 3,000.000

0.000

700-70034  
 

3,000.000

F A 

1.00000 3,000.003,000.000

0.00

0475 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A EMERGENCY REPAIR 35,484.330

0.000

700-70032  
 

41,421.190

F A 

1.00000 35,484.3335,484.330

0.00

0500 REM OF ASPH MAT (SPECIAL) TRANSFER CENTER 1,200.000

0.000

202-00226  
 

1,200.000

SY  

1.80000 2,160.001,200.000

0.00

0505 UNCL EXCAV (CIP) 1,353.000

0.000

203-00010  
 

1,353.000

CY  

22.00000 29,766.001,353.000

0.00

0510 CONC PVMT (8 IN) 753.100

0.000

412-00800  
 

753.100

SY  

65.00000 48,951.50753.100

0.00



CONTID: C13435         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 ADJ VALVE BOX (SPEC) TRANSFER CENTER 1.000

0.000

210-04051  
 

1.000

EACH

300.00000 300.001.000

0.00

0525 EPOXY PVMT MKG SPECIAL 0.000

0.000

627-00005  
 

0.000

GAL 

150.00000 0.000.000

0.00

0530 WATER SERVICE 1.000

0.000

619-00002  
 

1.320

EACH

2,984.80000 2,984.801.000

0.00

0535 CONC PVMT (8 IN) (SPEC) (RED) 80.000

0.000

412-00801  
 

80.000

SY  

100.00000 8,000.0080.000

0.00

0540 4 IN PLASTIC PIPE (SPECIAL) 480.000

0.000

619-50320  
 

480.000

LF  

20.00000 9,600.00480.000

0.00

0545 REM OF STRUCTURE (SPEC) 0.000

0.000

202-00002  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0550 MOBILIZATION (W/O AUTOPAY) SECOND MOBILIZATION 1.000

0.000

626-00100  
 

1.000

L S 

9,500.00000 9,500.001.000

0.00

0555 ADDED ITEM (FOOT)/ SEWER SERVICE 74.000

0.000

900-00012  
 

74.000

LF  

57.30000 4,240.2074.000

0.00

0560 CURB TY 2 B (SPEC) 396.000

0.000

609-20000  
 

396.000

LF  

24.00000 9,504.00396.000

0.00

0565 CONC (PLACE) 0.000

0.000

601-06175  
 

33.790

CY  

93.60000 0.000.000

0.00

0570 F/A RESET 0.000

0.000

700-70090  
 

1.030

F A 

3,800.00000 0.000.000

0.00
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PCN: 13435-BID    ESTIMATE RUN 07/07/2003

PROJECT: STA 0061-069                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

7,127.250

DOL 

1.00000 0.000.000

0.00

CAT 2,531,350.6521,465.642,617,403.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

15,486.00000 15,486.001.000

0.00

0485 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,810.00000 6,810.001.000

0.00

0490 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

823.00000 823.001.000

0.00

CAT 23,119.000.0023,119.00CURRENT AMT0400 $ $ $

$ 2,554,469.6521,465.64$2,640,522.18$CURRENT AMTPROJECT TOTAL


